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Sprint PCS Market
Chesapeake (County) 06/99 09/00 NCAS - SCC 03/28/01 Handset Implemented
Chesterfield (County) 06/99 06/00 NCAS - SCC 02/08/01 Handset Implemented

Hampton (City) 06/99 03/00;
07/01

CAS;
NCAS - SCC 03/21/01 Handset Implemented

Hanover (County) 11/00 09/01 Handset Implemented
Henrico (County) 06/99 06/00 NCAS - SCC Handset Implemented

Newport News (City) 03/00 03/00;
05/01

CAS;
NCAS - SCC 03/27/01 Handset Implemented

Norfolk (County) 06/99 03/00;
07/01

CAS;
NCAS - SCC 04/01/01 Handset Implemented

Portsmouth (City) 06/99 03/00;
07/01

CAS;
NCAS - SCC 03/20/01 Handset Implemented

Powhatan (County) 06/99 07/00 NCAS - SCC Handset Implemented
Richmond (City) 06/99 07/00 NCAS - SCC Handset Implemented

Suffolk (County) 06/99 03/00;
07/01

CAS;
NCAS - SCC 03/26/01 Handset Implemented

Virginia Beach (City) 06/99 09/00;
04/01

CAS;
NCAS - SCC 03/13/01 Handset Implemented

York (County) 06/99 03/00;
06/00

CAS;
NCAS - SCC 03/14/01 Handset Implemented

James City (County) 11/00 01/02 NCAS 04/04/01 Handset Implemented
Williamsburg (City) 12/00 01/02 NCAS Handset Implemented
Alexandria (City) 04/99 02/02 NCAS 07/12/01 Handset Ready to Test.  Lucent Issues.  Planned Resolution  02/02.
Arlington (County) 04/99 02/02 NCAS 07/12/01 Handset Ready to Test.  Lucent Issues.  Planned Resolution 02/02.
Charles City (County) 10/01 04/02 NCAS Handset New Request
Culpepper (County) 11/99 02/02 NCAS Handset Trunks on order.  Lucent Issues.  Planned Resolution 02/02.
Dinwiddie (County) 10/01 04/02 NCAS Handset New Request
Emporia (City) 09/01 03/02 NCAS Handset New Request
Fairfax (County) 04/99 02/02 NCAS 07/12/01 Handset Ready to Test.  Lucent Issues.  Planned Resolution 02/02.
Gloucester (County) 10/01 04/02 NCAS Handset New Request
Isle of Wright (County) 10/01 04/02 NCAS Handset Waiting for Call Routing / Net Recs
Loudon (County) 04/99 02/02 NCAS 07/12/01 Handset Trunks on order.  Lucent Issues.  Planned Resolution 02/02.
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New Kent (County) 09/01 03/02 NCAS Handset New Request
Petersburg (City) 10/01 04/02 NCAS Handset New Request
Prince William (County) 04/99 02/02 NCAS 07/12/01 Handset Trunks on order.  Lucent Issues.  Planned Resolution 02/02.
Southampton 10/01 04/02 NCAS Handset New Request
Spotsylvania (County) 11/99 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Surry 10/01 04/02 NCAS Handset New Request
Warren city 10/01 04/02 NCAS Handset New Request
Winchester (City) 10/01 04/02 NCAS Handset New Request
Horizon (Sprint PCS Affiliate) (Update as of 09/28/01)

Albernarle (County) / 
Charlottesville (City) 02/00 08/01 CAS 04/01/01 Pending

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  CAS TO NCAS by 01/02.  
Phase 2 pending.

Bedford (City) 06/00 Pending NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  County is waiting to 
complete Wireline E-911 implementation by 09/01.  Plan Wireless 

E9-1-1 30 days afterward.

Blacksburg (City) 09/01 Pending NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Trunk order recently 
trunks restored can deploy within 2 weeeks of notice from PSAP.

Christiansburg (City) 03/01 08/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Trunk order recently 
trunks restored can deploy within 2 weeeks of notice from PSAP.

Danville (City) 02/01 03/01 CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Implemented CAS.  Will 
work to coordinate to NCAS by January 15, 2001.

Lexington/Rockbridge County 03/00 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Phase I Deployed.  
Phase II pending.
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Louisa County Sheriff's 
Department 02/01 Pending NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  PSAP Equipment not 
installed.  Trunks have been installed and Site information send to 
the PSAP for addressing.  Can deploy within three weeks of notice 

from PSAP.

Lynchburg City 09/99 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Phase I deployed.  Will 
work to coordinate to NCAS by January 15, 2002.

Martinsville/Henry County 10/99 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Phase I deployed.  Will 
work to coordinate to NCAS by January 15 2001.

Montgomery (County) 03/01 Pending NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Trunk order recently 
trunks restored can deploy within 2 weeeks of notice from PSAP.

Orange (County) 07/00 Complete NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Implemented.  Phase II 
pending.

Pittsylvania (County) 05/00 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Implemented CAS.  Will 
work to coordinate to NCAS by January 1, 2001.

Pulaski (County) 06/01 12/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  RF data to NCAS 
provider to begin routing plans, trunk order recently cancelled and 
resubmitted expected to be completed again by January 15, 2002.

Roanoke (City) 01/01 08/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Trunk order recently 
trunks restored.  NTELOS has to resolve a data base issue, but can 

begin testing by mid October.
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Roanoke (County) 02/01 08/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Trunk order recently 
trunks restored.  NTELOS has to resolve a data base issue, but can 

begin testing by mid October.

Rockbridge (County) / Lexington 
(City) 03/00 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Phase I Deployed.  
Phase II pending.

Salem (City) 11/00 12/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Trunk order recently 
trunks restored can deploy within 2 weeeks of notice from PSAP.

Shentel (Sprint PCS Affiliate)

Clarke (County) 05/01 02/02 05/22/01 Sprint PCS Affiliate Shentel Area.  Placing trunk orders.  Lucent 
Issues.  Planned Resolution 2/02.

Frederick (County) 07/01 02/02 Sprint PCS Affiliate Shentel Area.  Placing trunk orders.  Lucent 
Issues.  Planned Resolution 2/02.

Harrisonburg (City) 06/99 02/02 Sprint PCS Affiliate Shentel Area.  Wating for Net Recs to order 
trunks.  Lucent Issues.  Planned Resolution 2/02.

Hopewell (City) 07/01 01/02 Sprint PCS Affiliate Shentel Area.  New Request.
Rockingham (County) / 
Harrisonburg (City) 11/99 02/02 Sprint PCS Affiliate Shentel Area.  Wating for Net Recs to order 

trunks.  Lucent Issues.  Planned Resolution 2/02.
Stafford (County) 07/01 02/02 Sprint PCS Affiliate Shentel Area.  New Request.
Warrenton-Fauquier (County) 07/00 02/02 Trunks ordered.  Lucent Issues.  Planned Resolution 2/02.

Winchester (City) 11/99 02/02 Sprint PCS Affiliate Shentel Area.  Placing trunk orders.  Lucent 
Issues.  Planned Resolution 2/02.

Currently On-hold Status
Caroline (County) 01/01 No request, yet.
Fredericksburg (City) 11/99 City rescinded their request.
Goochland (County) No request, yet.
Louisa (County) 11/99 Rescinded their request.
Shenandoah (County) 06/99 PSAP not ready.
Westmoreland (County) 12/00 No Sprint PCS Cell Sites in this County.
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